2025 Winter Games Event Planning Timeline		
Complete	Item	Timeframe
	Create Budget/Event Plan	12 months out
	Find facility	11 months out
	Confirm dates	10 months out
	Confirm venues	10 months out
	Confirm committee list	10 months out
	Create sponsor package	9 months out
	Create run of show	8 months out
	Solicit sponsors	8 months out
	Confirm Opening Ceremony entertainment	7 months out
	Confirm meals	6 months out

5 months out 2 months out

Begin recruiting volunteers
Team registration due