2022 Winter Games Event Planning Time	line
---------------------------------------	------

~	Item	Timeframe
V	Create Budget/Event Plan	12 months out
~	Find facility	11 months out
~	Confirm dates	10 months out
~	Confirm venues	10 months out
	Confirm committee list	10 months out
	Create sponsor package	9 months out
	Create run of show	8 months out
	Solicit sponsors	8 months out
	Confirm Opening Ceremony entertainment	7 months out
	Confirm meals	6 months out
	Begin recruiting volunteers	4 months out
	Team registration due	2 months out